

PRICIP Next Steps

as identified at the June 20 and 21, 2006 Expert Teams Project Planning Workshop

Post meeting materials to IDEA ftp site and/or website including next steps for review and comment	July 06
Compile catalog of existing “storminess” data and products	September 06
Establish a PRICIP website	September 06
Build a PRICIP storminess data and product web portal	January 07
Form a Program Integration Team and continue to work through Theme Teams	July 06
Form PRICIP Task Force on User Engagement	July 06
Form and convene Product Team(s) that includes Users	September 06
Develop initial PRICIP theme area work plans	August 06
Develop final PRICIP theme area work plans	December 06
Define an integrated storminess/impact area, “full course” product line and develop a work plan leading to its creation for a priority geographic area or areas.	December 06
Establish Performance Measures	December 06
Develop PRICIP outreach materials to inform users and partners including a project ‘one pager’	July 06
Engage additional agency, institutional, organization partners and corresponding projects and activities	Ongoing
Identify specific opportunities (e.g., PRiMO Navigators, PacCIS, California Climate Change Conference,	

PSC project opportunities, etc.)	Ongoing
Establish a process for regular communication/coordination among project partners.	July 06
Add participants to PRIDE and PacIOOS/AOOS lists	July 06
Plan for product training to users	As needed